Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14414-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date: 10/10/2014

Page 1 of 7

Pay Period: 09/01/2014
to 09/30/2014

Contract Location: Time Allowed: 842  Days
0.697 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 698  Days
Percent Time: 82.90
District: 3 Area: 01
Contractor:

MCCOY GRADING, INC. Date Let: 09/21/2012

450 CALLAWAY RD. Date Awarded: 10/05/2012
Date Contract Executed: 11/01/2012
Date Notice to Proceed: 11/02/2012

GREENVILLE GA 30222-3388 Date Work Began: 11/13/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/21/2015

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $4,088,572.63 Counties:

Original Contract Amount $3,994,615.53 Talbot Upson

Funds Available $826,745.98

Percent Complete 79.78%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
343110- $4,088,572.63 $3,994,615.53 $826,745.98 79.78% $203,253.63

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14414-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Pay Period:

Date: 10/10/2014

Page 2 of 7

09/01/2014
to 09/30/2014

Project Number:

Federal State Project Number:

343110-

POBIDDY RD (CR 172) - BRIDGE REPLACEMENT

BHSLB-0656-00(002)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,935,644.18
$326,182.47
$3,261,826.65

$3,261,826.65

$3,261,826.65

Prev to Date
$2,785,090.71

$309,454.31

$3,094,545.02

$0.00 $0.00
$3,094,545.02

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 ($35,972.00)
$3,058,573.02

Total Payable:

This Estimate

$150,553.47
$16,728.16
$167,281.63
$0.00
$167,281.63
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$35,972.00

$203,253.63



Rpt-ID: RCPESPRJ Georgia Date: 10/10/2014
User: krender Department of Transportation Page 3 of 7
Estimate Summary By Project
Contract ID: B14414-12-000-0 Estimate Number: 0023 Pay Period: 09/01/2014
to 09/30/2014
Project Number 343110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .892
43185.550 .000
.892 $.00 $38,521.51
BHSLB-0656-00(002)
0030 318-3000 AGGR SURF CRS TN 80.000 287.040
14.300 .000
287.040 $.00 $4,104.67
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 516.000 648.530
98.510 15.200
663.730 $1,497.35 $65,384.04
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,266.000 791.710
TL & H LIME 78.620 204.850
996.560 $16,105.31 $78,349.55
0055 413-1000 BITUM TACK COAT GL 974.000 765.000
2.600 23.000
788.000 $59.80 $2,048.80
Category Amount: $17,662.46 $188,408.57
Category Number: (0020 DRAINAGE
0083 441-0301 CONC SPILLWAY, TP 1 EA 2.000 .000
1200.000 2.000
2.000 $2,400.00 $2,400.00
0090 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 309.000 569.000
21.600 .000
569.000 $.00 $12,290.40
0147 576-1015 SLOPE DRAIN PIPE, 15 IN LF 160.000 .000
21.100 80.000
80.000 $1,688.00 $1,688.00
Category Amount: $4,088.00 $16,378.40



Rpt-ID: RCPESPRJ Georgia Date: 10/10/2014
User: krender Department of Transportation Page 4 of 7
Estimate Summary By Project
Contract ID: B14414-12-000-0 Estimate Number: 0023 Pay Period: 09/01/2014
to 09/30/2014
Project Number 343110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0150 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 624.000 1,310.445
34.550 82.000
1,392.445 $2,833.10 $48,108.97
0152 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 45.000 175.889
35.350 .000
175.889 $.00 $6,217.68
0154 603-7000 PLASTIC FILTER FABRIC SY 669.000 1,148.556
2.750 82.000
1,230.556 $225.50 $3,384.03
0160 700-7000 AGRICULTURAL LIME TN 12.000 20.000
83.100 .000
20.000 $.00 $1,662.00
Category Amount: $3,058.60 $59,372.68
Category Number: 0040 TEMPORARY EROSION CONTROL
0210 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
763.300 .000
3.000 $.00 $2,289.90
0220 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,189.000 1,817.250
14.750 210.000
2,027.250 $3,097.50 $29,901.94
0225 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 70.000 65.250
/SAND BAGS 117.200 6.750
72.000 $791.10 $8,438.40
0226 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 5,830.000 3,929.250
RAW CHECK DAM 4.900 300.000
4,229.250 $1,470.00 $20,723.33
Category Amount: $5,358.60 $61,353.57



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14414-12-000-0 Estimate Number: 0023

Date: 10/10/2014
Page 5 of 7

Pay Period: 09/01/2014
to 09/30/2014

Project Number 343110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0240 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,309.000 2,173.000
0.740 40.000
2,213.000 $29.60 $1,637.62
Category Amount: $29.60 $1,637.62
Category Number: 0040 TEMPORARY EROSION CONTROL
0245 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 700.000 735.000
0.740 .000
735.000 $.00 $543.90
0255 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 3.000 4.000
14.900 .000
4.000 $.00 $59.60
0260 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 5.000
353.500 .000
5.000 $.00 $1,767.50
0270 167-1500 WATER QUALITY INSPECTIONS MO 15.000 20.000
736.840 1.000
21.000 $736.84 $15,473.64
0280 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,618.000 8,345.250
3.350 397.500
8,742.750 $1,331.63 $29,288.21
Category Amount: $2,068.47 $47,132.85
Category Number: 0060 BRIDGE
0335 500-0100 GROOVED CONCRETE SY 2,033.000 .000
1.730 2,033.333
2,033.333 $3,517.67 $3,517.67
0345 500-2100 CONCRETE BARRIER LF 1,208.000 .000
27.300 1,208.000
1,208.000 $32,978.40 $32,978.40



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14414-12-000-0 Estimate Number: 0023

Date: 10/10/2014

Page 6 of 7

Pay Period:

09/01/2014

to 09/30/2014

Project Number 343110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE
0355 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 751.000 751.584
160.780 .000
751.584 $.00 $120,839.68
1
0360 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 2,085.000 2,085.005
170.000 .000
2,085.005 $.00 $354,450.85
1
0385 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 540.000 565.800
62.470 .000
565.800 $.00 $35,345.53
Category Amount: $36,496.07 $547,132.13
Category Number: (0010 ROADWAY
0414 310-1101 GR AGGR BASE CRS, INCL MATL TN 5,393.000 3,575.710
16.100 887.620
4,463.330 $14,290.68 $71,859.61
Category Amount: $14,290.68 $71,859.61
Category Number: 0060 BRIDGE
0419 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN sy 3,170.000 574.222
40.170 1,856.111
2,430.333 $74,559.98 $97,626.48
0424 603-7000 PLASTIC FILTER FABRIC Sy 3,170.000 574.222
2.260 1,856.111
2,430.333 $4,194.81 $5,492.55
Category Amount: $78,754.79 $103,119.03
Category Number: 0070 ASPHALT CEMENT FUEL ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,226.240
1.000 448.670
-777.570 $448.67 ($777.57)
(IN# 1)
Category Amount: $448.67 $-777.57



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14414-12-000-0 Estimate Number: 0023

Date: 10/10/2014

Page 7 of 7

Pay Period: 09/01/2014
to 09/30/2014

Project Number 343110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 550-1150 STORM DRAIN PIPE, 15IN, H 1-10 LF .000 .000
36.370 37.000
37.000 $1,345.69 $1,345.69
9060 668-2100 DROP INLET, GP 1 EA .000 .000
1840.000 2.000
2.000 $3,680.00 $3,680.00
Category Amount: $5,025.69 $5,025.69

Project Total Amount:

$167,281.63

$3,261,826.65



